

Week 1 – Friday

Attendance

Name	Present
Thijs van der Meer	Yes
Wesley van den Engh	Yes
Jens Groen	No
Tijs Voorsteegh	No

Progress Since Last Check-in

What has the group done since Monday?

We made some mockups for the UI of the app, then we made a prototype. This prototype is not yet working functionally and is purely frontend.

Project Plan

What is the plan for the project? Describe the approach, key design decisions made so far, and how you intend to divide the work going forward.

Jens will work on the recommender system for the app, the first few videos will be random and lie far apart, and if the user likes one of those, the algorithm should lean towards the features of that video. Wesley will keep working on the backend of the app and on making it functional. Tijs and Thijs will work on the frontend, since it is currently just a prototype.

Open Questions & Risks

What is still unclear? What risks do you foresee?

Making the recommender system is still quite complicated, and making the complete backend is also a lot of work, so it might take a lot of effort to finish the project quickly. Also, since the current frontend is a prototype, we need to make a final version.

TA Feedback

Summarize the feedback received during this check-in.

Take more into account for the recommender, like genre, metadata also, remove comment and share buttons and buttons that don't work. Also make a new (ugly) frontend.

Action Points

Action	Owner	Deadline
Get as far as possible with the recommender system	Jens	Monday
Start with making backend	Tijs & Wesley	Monday
Make frontend	Thijs	Monday