

Systeemproject – Group Logbook

This document is filled in progressively throughout the course. Complete each section before the corresponding check-in.

Group number: 8

TA: Carlo

Project title: Netflix Shorts

Group members:

Name	Student number
Thijs van der Meer	15831086
Tijs Voorsteegh	14877759
Jens Groen	15853411

Week 1 – Monday

Attendance

Name	Present
Thijs van der Meer	Yes
Tijs Voorsteegh	Yes
Jens Groen	No

Project Description

Briefly summarize the project as you understand it after the kick-off.

We are making a doomscroll app based on the movies dataset, where the user can scroll through movies, like them or not, and click on a button to watch the movie.

Initial Roles & Responsibilities

Who is taking on which role(s)? (e.g. project lead, note-taker, etc.)

Name	Role(s)
Thijs van der Meer	Technical expert
Tijs Voorsteegh	Team manager
Jens Groen	Movie enthusiast

Initial Planning

What is your high-level plan for the project? List the main phases or milestones you foresee.

Milestone	Target date	Owner(s)
Define project scope, user flow, and core requirements	Week 1	Thijs, Tijs, Jens
Prepare movie dataset and decide recommender approach	Week 1–2	Thijs
Design first prototype of the doomscroll interface	Week 2	Tijs

Milestone	Target date	Owner(s)
Build basic frontend with scrolling movie cards and like/dislike actions	Week 2–3	Thijs, Tijs
Implement recommender system and connect it to the interface	Week 3–4	Thijs
Test, refine UI/UX, and prepare final presentation/demo	Week 4	Jens, Thijs, Tijs

Notes & Action Points

Any other notes from the kick-off or meet & greet with the TA.

We discussed that the app should feel similar to a short-form content feed, but focused on discovering movies instead of videos. The main priority for the next meeting is to agree on the exact recommendation logic, confirm the dataset we will use, and split the implementation tasks clearly between frontend, backend, and recommendation work.